

# LINCOLN-ELIOT ELEMENTARY SCHOOL



Tuesday, July 16, 2024

Refer to <https://www.newtonma.gov/government/public-buildings/calendar> for upcoming meeting dates, registration links, and more information!

## Construction Activities

- Exterior Site Grading & Utilities
- Framing, Steel & Masonry at Addition
- Interior Construction at Existing Buildings

## Upcoming

- Masonry and Exterior Enclosure at Gym
- Jackson Road Sidewalk Realignment - Sidewalk Closure anticipated to start this week
- Rooftop work on existing building
- Walnut Park Site Work

## Consultant Team

Hill-Liro - Owner's Project Manager  
Arrowstreet – Architect  
CTA Construction Managers – General Contractor

## Contacts

For general project inquiries:

Alex Valcarce – City of Newton Project Manager  
(617) 796 - 1600

For project updates, please visit:

<https://www.newtonma.gov/government/public-buildings/capital-projects-investing-now-for-newton-s-future/school-projects/lincoln-eliot>

# SCHOOL PROJECT COMMUNITY UPDATE




## Overall Construction Schedule

Dec. 2023	Ground Breaking
Summer 2025	Substantial Completion
Fall 2025	Occupy School

## Save The Dates:

Lincoln-Eliot Community updates will be the 3rd Tuesday of each month at 6:00PM for the project duration, unless otherwise noted.



NO.	DATE	DESCRIPTION
1	10/26/23	ADDENDUM #3

The user of these Contract Documents and Specifications which incorporate Addendum #1 #714, understands and accepts that these documents are being offered only as a courtesy and that the user is fully responsible for confirming their accuracy and representation with the contract bid documents. The user agrees to accept the Contract Documents and Specifications without any warranties, guarantees and/or representations of any nature whatsoever regarding the correctness, accuracy and/or completeness of any information contained therein.

